

SECRET

CMCC Doc. No. 151x5.1446
Copy 1 of 2
Page 1 of 1

1 May 1959

Dear Dan:

Attached are two copies of Progress Report
No. 5 covering field engineering activities under the
new time and materials contract during the month
of March, 1959.

Sincerely,


Jack

25X1A

Enclosures -


CMCC Doc. No. 163x5.101 (copy 1 and 2)

SECRET

This document contains information affecting the national
defense of the United States within the meaning of the
Espionage Laws, Title 18 U.S.C., Sections 793 and 794, its
transmission or the revelation of its contents in any
manner to an unauthorized person is prohibited by law.

DOCUMENT NO. 17
NO CHANGE IN CLASS. ☒
☐ DECLASSIFIED
CLASS. CHANGED TO: TS S C
NEXT REVIEW DATE: 2011
AUTH: NN 10-2
DATE: 28 May 81 REVIEWER: 000632

~~SECRET~~



PROGRESS REPORT NO. 5

TIME AND MATERIALS CONTRACT
FOR FIELD ENGINEERING SERVICES

1 March through 31 March 1959

CMCC Document No. 163x5.100

Copy 1 of 5

27 April 1959

(This document contains a total of 8 sheets,
including this title page.)

~~SECRET~~

~~SECRET~~

1. GENERAL SUMMARY

This report describes the in-plant field-engineering activities for Requirements 1 and 3, and covers the period from 1 March through 31 March 1959. Funding for these activities is provided under a Time and Materials Contract covering the period 1 January through 30 June 1959.

The activities covered by this report are divided into five general categories: supervision, training, field modifications, general field support, and repair and retrofit. Section 7 of the report is a cost summary showing funds expended under the Time and Materials Contract through 31 March 1959.

Supervisory activities during the report period included management of final phases of Contract A-101, planning and liaison with Edwards AFB, and preparation of a proposal for field engineering services under Requirement 4 for the fiscal year 1960.

In-plant field support activities during the report period included publication of 4 Field Service Bulletins, submission of 3 Change Proposals to Customer C, completion of an engineering study on r-f noise generated by the System 1 and 3 Information Recorder, replies to three Unsatisfactory Reports submitted to Customer C, completion of environmental tests on System 4, Serial 107, and repair of a substantial number of major components and subassemblies under the in-plant Repair and Retrofit program.

2. SUPERVISORY ACTIVITIES

a. General and Administrative

As indicated in previous reports, management of all activity during final phases of Contract A-101 is being handled by the contractor Field Engineering organization. Present indications are that all work under this contract will be completed by the

~~SECRET~~

~~SECRET~~

end of fiscal 1959. No "loose ends" are expected, and it is probable that a surplus of contractual funds will be refunded to all Customers.

A central project office is being set up within the Field Engineering organization to coordinate all activities under those contracts administered by the Customer A contracting officer.

These contracts include A-101, A-102, A-103, HF-A-104,

25X1A

██████████ and HF-CT-699. This step was taken to provide improved product support and better control of contract expenditures.

During the report period, Field Engineering engaged in planning and liaison with Edwards AFB in connection with scheduling of System 4 activities under the FOG program, with the vehicle noise study program, and with Customer A's System 7 activity. Briefing materials and technical data were supplied to Customer A personnel at Edwards.

Additional management activity during the report period included preparation of a proposal for a Time and Materials contract covering field engineering services for Customer D during fiscal 1960. A similar proposal covering similar services for Customers A and C will be prepared during the next report interval.

b. Personnel

No new Field Engineering personnel were hired during the period covered by this report. It is expected that two technicians and a senior planner will be hired in April or May to assist in the repair and retrofit, special purchases, and training aids programs. ██████████

25X1A

supervisor of contractor personnel at Laughlin AFB, will return to the plant in April and

25X1A

will be assigned to the training and maintenance engineering activity. ██████████ is presently assigned to

~~SECRET~~

~~SECRET~~

25X1A

supervisory duties at Laughlin. [REDACTED]
left the plant on 30 March for assignment to Customer B's
activity [REDACTED]

25X1A


c. Orientation and Technical Briefings

There were no orientations or technical briefings at the plant during the month of March.

3. TRAINING

a. In-Plant Training Program

25X1A



b. Training Aids

Preparation of training aids is behind schedule because of a shortage of available qualified personnel. However, every effort will be made to complete the training aids for the Data Reduction System by the close of fiscal 1959.

4. FIELD MODIFICATIONS

a. Service Bulletins

The following is a list of Field Service Bulletins completed during the report period.

<u>FSB No.</u>	<u>System</u>	<u>Unit</u>	<u>Description</u>
3-4	3	Preflight Test Fixture	Add resistor to correct manufacturing error, Serial No. 10, 11, 12, (Cust. A)

~~SECRET~~

~~SECRET~~

<u>FSB No.</u>	<u>System</u>	<u>Unit</u>	<u>Description</u>
4-15	4	Camera-Indicator	Add film guide plates to 800-foot magazine to prevent film jamming at high temperature, Serial 101 and 103 (Cust. A and C)
A-1	Data Reduction (A rack)	Time Mark Generator	Modification to improve reliability of timing count, rack Serial No. 1 through 9, and 11. (Cust. A, B, and C)
K-1	Data Reduction (K rack)	Time Mark Generator	Same as A-1 above, rack Serial No. 1 through 5. (Cust. A and C)

Modification kits for FSB 3-4 were shipped during the report period, and kits for the remaining bulletins will be shipped as soon as parts are available.

b. Change Proposals

The submission of informal Change Proposals is a recently established requirement for field modifications of Customer C equipment. The following Change Proposals were submitted to the project office on 31 March 1959:

No. 1 - Modification of System 1 and System 3 Information Recorder to reduce r-f noise

No. 2 - Modification of System 1 Modular Unit to eliminate interference with Radio Compass AN/ARN-6

No. 3 - Modification of System 3 Power Supply to eliminate interference with Radio Compass AN/ARN-6

A copy of Change Proposal No. 1 was also forwarded to Customer A Headquarters with copies of the engineering study reports on the Information Recorder and System 3.

~~SECRET~~

~~SECRET~~5. GENERAL FIELD SUPPORT

a. Technical Services

Activities in this area include the engineering work involved in answering queries and solving special problems encountered in the field; procurement and shipment of special parts not available through normal channels; and processing and analysis of fault reports. These activities are handled on a day-to-day basis and a detailed description is beyond the scope of this report.

Publication of the informal Technical Information Bulletins, containing service and troubleshooting hints and similar data, is continuing. Three bulletins were issued during the period covered by this report and three more are in preparation.

b. Special Projects

The engineering study of r-f noise generated by the Information Recorder, mentioned in the last progress report, was completed during the report period and a Change Proposal was submitted to the Customer C project officer. (See paragraph 4b.) The engineering study and redesign of encapsulated subassemblies for System 3 [REDACTED] is continuing.

25X1D

c. Unsatisfactory Reports

The following UR's from Customer C were answered during the report period:

UR No. 58-667	Malfunction of AN/ARN-6 radio compass due to noise radiation by System 1
UR No. 58-668	Same as 58-667
UR No. 59-63	Malfunctions and excessive maintenance time on capstan motors for System 1 and 3 Information Recorder

~~SECRET~~

~~SECRET~~

d. System 4 Environmental and Flight Tests (Customer C)

Environmental testing on System 4, Serial 107, was completed on 6 March. The system will be shipped to Customer C after minor repair and rework at the plant. Laboratory checkout of Serial 102 in preparation for environmental tests was nearing completion at the close of the report period. Serial 102 is scheduled for flight testing in conjunction with the noise-study program at Edwards AFB.

6. REPAIR AND RETROFIT PROGRAM

During the month of March the following items were received from Customer A for repair:

1	Reel Assembly	MP 10970
1	Digitometer 15B-8	MP 11415
1	Panel Assembly	MP 11337
1	Motor	MP 10926
1	Information Recorder	MP 10737
1	Assembly 4-5	MP 11526

During the same period the following items were received from Customer C:

1	Oscilloscope Probe	MP 10187
2	Unit A-1 Assembly	MP 10922
6	Capstan Motor Assembly	MP 10174
2	Takeup Motor Assembly	MP 10168

7. COST SUMMARY

A summary of costs for Field Engineering Services under the Time and Materials Contract is tabulated on the following page. The costs shown are for the period 2 February through 29 March 1959. Costs for the month of January 1959 were proposed under the time and materials contract but were charged to Contract A101. Provisional billing rates have been authorized for the Time and Materials Contract and the January costs will be transferred to T and M.

~~SECRET~~

25X1A

Approved For Release 2001/04/20 : CIA-RDP64B00187A000700110019-1

Approved For Release 2001/04/20 : CIA-RDP64B00187A000700110019-1